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Phase I
1. Construct temporary widening along north side of West 3rd Street as shown. . END
2. Shift traffic to the westbound lanes. CONSTRUCTION
3. Construct the proposed eastbound lanes as shown.
4,  Construct additional temporary widening along the south side of West 3rd Street as shown. X620-2

Phase II

1. Shift traffic to the newly constructed eastbound lanes.
2. Construct the proposed median and westbound lanes. ‘ ' ‘
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3. Shift traffic to final configuration.
|W3RDST| IW3RDSTI W 3RD ST

4.  Close the outermost eastbound lane and construct the final portions of curb and sidewalk.

Phase I1I NOTE: M5=1(L) {]

1. West 3rd Street shall be closed to thru traffic at the direction of the Engineer. Closure shall Short term closure of West Brd‘ Street for replocemept of railroad crossing @ @
be limited to one week, unless directed by the engineer, for construction of the railroad crossing. only. West 3rd Street. to remain open at ‘0” other t'mes' Detour to be'
Traffic shall be directed as shown on this sheet during the closure. removed upon completion of railroad crossing or as directed by the Engineer.
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